

1. Project Planning

Our team chose to use a method to do the Stage 1 design part of the Build Safe Synthetic Test Environment for MedTalk Connect Interoperability for FAZ Australia's project. We used Jira as our tool to manage the project. We worked in two areas: HEAL for weekly results which tracks the industry's project status and HITH for breaking down tasks for tracking history of Assignment 1. Also, GitHub helped keep all the documentation in one place. Microsoft Teams helped us talk every day and have weekly check-ins with our Industry Supervisor, Atif Nisar.

My own challenge started from the beginning when I was not sure what tasks I would get. At first, I thought my job would include the project charter (Week 1), the full Software Requirements Specification (Week 4) and all the architecture diagrams. After a team meeting my work was made clear. I was now responsible for Week 5 — Feasibility and Risk Analysis (HITH-6). This work was supported by my deep-dive into technical designs which I embedded directly into the Week 5 feasibility report (05-feasibility-risk-analysis.md) rather than producing separate files, since no Jira tasks required standalone documents during Stage 1. It covers error handling, failure mode testing, and data validation rules. To show this change I changed my Jira board to show the eight tasks I had (HITH-21 through HITH-29). I started by making the designs first before working on the feasibility report. This way every part of Week 5 had proof rather than just guesses. Because of this I learned how important it is to plan from the bottom up, making sure there is evidence before putting big claims in the report.

2. Teamwork

I worked in a team of four people. Inside this team I served as the risk and feasibility lead. My job as the risk and feasibility lead was to create test cases that checked how the system managed HL7 segments when TCP connections were lost and when a mock connector was missing. I also built a tenant isolation system that used row level access and a token-based algorithm to limit traffic rates.

The feasibility report was finished in Week Five. It covered operational, legal and economic sections. Our team communicated well through Whatsapp. We needed to set limits at times. This happened mainly in Weeks One and Four when my Jira tickets clashed with others. To solve this we used a shared scope document that kept our tasks in line. We also used a RACI matrix so that we met the HITH requirements.

In this role I had to combine concepts such as FHIR, HL7 and SNOMED CT-AU with software engineering. I saw that clinicians and developers view safety differently. I understood that bridging the gap between non-technical and technical conversation is as vital as writing code. I also saw how essential clear and simple documentation is for teammates with technical skill, for example README.md files commit messages and Jira descriptions.

3. Integration of Learning

This project required a deep combined understanding of nearly every unit that I have learnt so far. Cybersecurity taught me the concept of defence-in-depth, which I used during security implementation, rate limiting features and isolate tenants. That is to say, I was able to make sure that any security lapse would not have a significant impact on my synthetic dataset. I further used my networking know-how in establishing simulated MLLP connections and TCP resets through which I came to grips with how sockets work and configured transport-level transport timeouts accurately (Standards Australia, 2007).

Database Systems gave me an advantage to implement data validation whereby fake IHI's were generated and referential integrity was ensured for FHIR and SNOMED CT-AU. In Software Engineering, I made judicious use of software engineering theories to help in writing design operation outcomes and requirements traceability matrices and to separate out my test code from fault description files. Cloud computing gave me grounds to use Docker. With Risk Management, I had enough insight into drafting my risk log which involved an analysis of risks in the probability x, impact matrix and mapping of mitigation controls to fault modes test cases.

Project Management guided me for my feasibility assessment and used Jira for task breakdown, stakeholder management and facilitating communications with Atif Nisar (industry supervisor) for this project. This project is a projection of real world systems integration which cannot be solved in silos, it requires holistic thinking across networking, security, data, and governance.

4. Professional Development

My technical take-aways are: ability to both read and validate FHIR R4 Patient resources; to parse HL7 v2.4 messages and to relate SNOMED CT-AU codes to ICD-10-AM and MBS codes. My personal professional take-aways relate to gaining further skill writing technical design documentation for a professional audience-this wasn't just academic essay writing but generating the kind of specs needed with defined json schemas, http codes and test cases that make for production readiness. On the flip side, scope estimation wasn't my initial forte (I committed to too much, far too much across many weeks, prior to the team clarifying with me the scope), but this has been addressed through much more detailed estimation techniques going forward and requiring written commitments to task delivery before commencing work on a task.

Also, as thorough as my documentation skills are, this project has highlighted an actual coding deficiency – I'll also be developing hands-on coding in Python with FastAPI, and HAPI FHIR servers for a next attempt at stage 2 of such a project; as well as, learning more about Australian healthcare regulations in the Australian health and medical space beyond the privacy act 1988, such as the MY Health Records Act, or individual state legislation to ensure clinical governance frameworks are put in place etc..

The experience I've had has been invaluable, turning into my first real exposure of what it takes to create a safe, Standards compliant application within regulated environments. Through using Synthetic Data, Isolation of tenants as well as injecting failure into systems, this exposure has taught me not only the technical terminology as well as how to work along with software engineering as well as digital health.

Individual Reflection Evidence Snapshot

Example Evidence	What It Demonstrates	Jira / GitHub / Meeting Reference	How It Supports Reflection
Week 5 Feasibility and Risk Analysis Report (05-feasibility-risk-analysis.md)	Feasibility analysis across technical, economic, operational and legal dimensions; evidence-based planning	GitHub: https://github.com/SkinnYSeal17/HEALTHCARE_SYSTEM/blob/zubair/medtalk-test-harness/docs/week-5-feasibility-risk-analysis.docx ; Jira: HITH-6, HITH-21 to HITH-25	Supports B1 (project planning — bottom-up evidence approach) and B3 (integration of learning — risk management, project management)
Embedded failure mode test designs (TC-SLOW, TC-MAL, TC-DROP, TC-UNAV) within section 5.2 and 5.3	Cybersecurity fault-injection design; negative-path testing specification	GitHub: https://github.com/SkinnYSeal17/HEALTHCARE_SYSTEM/blob/zubair/medtalk-test-harness/docs/week-5-feasibility-risk-analysis.docx ; section 5.2–5.3; Jira: HITH-26, HITH-27	Supports B2 (team contribution — technical lead role) and B4 (professional development — production-ready test specifications)
Embedded error handling designs (OperationOutcome schema, tenant isolation, rate limiting) within section 5.3	Defence-in-depth architecture; tenant isolation and rate limiting design	GitHub: https://github.com/SkinnYSeal17/HEALTHCARE_SYSTEM/blob/zubair/medtalk-test-harness/docs/week-5-feasibility-risk-analysis.docx ; section 5.3; Jira: HITH-27	Supports B3 (integration of learning — cybersecurity defence-in-depth) and B4 (technical design documentation skills)
Embedded data validation	Synthetic data integrity; Privacy Act	GitHub: https://github.com/SkinnYSeal17/HEALTHCARE_SYSTEM/blob/zubair	Supports B3 (integration of learning — database systems, legal compliance)

rules (DVR-01 to DVR-08) within section 5.1	1988 compliance by design	/medtalk-test-harness/docs/week-5-feasibility-risk-analysis.docx; section 5.1; Jira: HITH-25, HEAL-30	
Scope clarification and mentor check-in	Team collaboration; boundary setting; multidisciplinary communication	Meeting: meeting-minutes/MOM_2026-08-07.md (7 Aug mentor check-in with Atif Nisar); Jira: HITH-6 scope change	Supports B2 (teamwork — resolving overlapping Jira tasks via RACI matrix)